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As construction continues, progress is evident.  Pre-cast 
panels have been set in both housing units 3&4 and 
construction of the sally port is scheduled to begin in 
September.  Last month United Roofing began work on 
the roof in the SHU.  The SHU and administration roof 
are 95% complete and roof work has begun on housing 
unit’s 3&4.   

 
Foundations have been poured in the SHU, 
administration 1st floor and administration 2nd floor.  The 
foundation for the corridor that runs parallel to the 
existing facility between the existing facility and the SHU 
has been poured as well.  Foundations for housing units 
3&4 will be poured later this month and into the month of 
September. 

 
Masonry work has begun in the SHU and will be working 
into the month of November.  With construction in high 
gear it is important that we remember the requirements 
for entering the construction site.  Requirements to enter 
the construction site include wearing a hard hat, safety 
glasses, and a reflective vest.  In addition to the safety 
gear requirements, you are required to have attended 
Turner Construction’s safety orientation.  All individuals 
entering the site must check in with Turner 
Construction’s safety manager, Mike Higginbotham.  Any 
access to the site, especially after hours, is prohibited 
without going through the above mentioned process.  

Tours will be offered Fridays at 4pm for those who have 
attended the safety orientation.  If you would like to 
attend a tour please contact a member of the transition 
team.   
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As many of you may have heard, the county has 
acquired the property located next to the detention 
center.  Plans are in place to build a low risk facility that 
will house 128 inmates with minimum classification.  The 
low risk facility will be direct supervision, and will allow 
for direct supervision training for the new facility.  
Construction of the low risk facility should begin within 
the next month or so and we are hoping to have it up 
and running around the beginning of 2010.  The low risk 
facility will add much needed beds to the jail capacity 
and allow us to hopefully bring an end to the out of 
county housing.  We will keep you updated as more 
details and information comes available on this project. 
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Since our last newsletter the Transition Team has sent 
out 5 new policies and procedures listed below. 
1.  Inmate Visitation 
 

4. Inmate Grievance 
 

2. Recycling 
 

5. Security Inspections 
 

3. Administrative Segregation 
 

 

The above listed policies and procedures were sent out 
to all sergeants and lieutenants for distribution and 
review by their staff.  We would like to thank those of you 
who sent comments and involved yourselves in this 
process.  Contribution by the line staff is essential to 
success in how our facility will operate.  If you have any 
questions regarding the policy and procedure process or 
if you would like to visit with the transition team, please 
feel free to get in contact with any member of the team. 


